COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 29/ 2011

ESTI MATE SUMVARY 16: 12: 25
CONTI D: C17672R ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 17672R-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 239.0 DAYS TIME ALLOW 11/8/2011 FI XED COMPLETI ON DATI
SH 24 UPRR Bridge (G 11-0 PERCENT TIME  76.11 ORI G TIME ALLON 11/4/2011 FI XED COMPLETI ON DAT
PROJECT NO FBR 0241- 053
SH 24 UPRR Bridge (G 11-0
NAVE OF ROAD: 024A
PROQJECT COUNTI ES: LAKE
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 08/ 25/ 2011 DATE TI ME STARTED 12/ 30/ 2010
4901 S. Wndernere St DATE LET 11/ 18/ 2010 DATE WORK BEGAN 04/ 04/ 2011
DATE AWARDED 12/ 07/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 28/ 2010 DATE ACCEPTED
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 12/ 30/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 5,024, 456. 17 PARTI O PATI NG $ 0.00 $ 0.00
AVARD PROJECT AMT: $ 4,660, 864.00 NON-PARTI Ol PATI NG 3,091, 133. 90 1, 226, 920. 19
PERCENT COWPLETE: 61. 52% TOTAL EARNI NGS 3,091, 133. 90 1,226, 920. 19
FUNDS AVAI LABLE: $ 1,933,322.27 STOCKPI LED MATERI ALS 2,742.35 -187, 495. 44
GROSS EARNI NGS 3,093, 876. 25 1,039, 424. 75
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 69, 912. 96 -21, 069. 55
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,023, 963. 29 1, 018, 355. 20
LI QU DATED DANMAGES 0.00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 3,023, 963. 29 1,018, 355. 20
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 1,018, 355. 20

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17672R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17672R-BI D ESTI MATE RUN 08/ 29/ 2011
PRQIECT: FBR 0241- 053 ESTI MATE NO 0005 16: 12: 25
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0010 202-00015 Renoval of Headwal | 4. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0015 202-00035 Renoval of Pipe 542. 000 386. 000
LF 100. 000 1, 000. 00
10. 00000 486. 000 4, 860. 00
0020 202-00220 Renoval of Asphalt Mat 23, 000. 000 1, 889. 000
SY 4, 639. 000 3,711. 20
0. 80000 6, 528. 000 5, 222. 40
0022 202- 00250 *Renoval of Pavenent Marking Rem Pavenment Marking 1, 000. 000 549. 000
SF 0. 000 0. 00
1. 86000 549. 000 1,021. 14
0025 202-01000 *Renoval of Fence 11, 075. 000 1, 507. 000
LF 0. 000 0. 00
0. 60000 1, 507. 000 904. 20
0030 202-01130 *Renoval of Cuardrail Type 3 3, 650. 000 3, 650. 000
LF 0. 000 0. 00
1. 50000 3, 650. 000 5, 475. 00
0035 203- 00060 Enbanknent Material (Conplete In Place) 32, 302. 000 8, 659. 000
cY 19, 175. 000 172,575. 00
9. 00000 27, 834. 000 250, 506. 00
0040 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0045 203-01550 Dozi ng 100. 000 22.000
HOUR 0. 000 0. 00
115. 00000 22.000 2,530. 00
0050 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00

180. 00000 0. 000 0. 00



CONTI D: C17672R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17672R-BI D ESTI MATE RUN 08/ 29/ 2011
PRQIECT: FBR 0241- 053 ESTI MATE NO. 0005 16:12: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0055 203- 02330 Labor er 20. 000 0. 000
HOUR 0. 000 0.00
38. 00000 0. 000 0. 00
0060 206- 00000 Structure Excavation 14. 000 0. 000
Cy 0. 000 0.00
7.00000 0. 000 0. 00
0065 206- 00100 Structure Backfill (Cass 1) 165. 000 0. 000
Cy 0. 000 0.00
24. 00000 0. 000 0. 00
0070 206- 01750 Shoring (DETOUR) 1. 000 1.000
LS 0. 000 0.00
140, 000. 00000 1. 000 140, 000. 00
0075 207- 00205 Topsoi | 5, 429. 000 0. 000
Cy 0. 000 0.00
2.00000 0. 000 0. 00
0080 207-00210 St ockpi | e Topsoi | 5, 432. 000 5, 432. 000
Cy 0. 000 0.00
2.00000 5, 432. 000 10, 864. 00
0085 208- 00002 Erosion Log (12 Inch) 8, 860. 000 3, 630. 000
LF 20. 000 60. 00
3.00000 3, 650. 000 10, 950. 00
0090 208- 00020 Silt Fence 600. 000 0. 000
LF 0. 000 0.00
2.50000 0. 000 0. 00
0095 208- 00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0.00
1, 400. 00000 1.000 1, 400. 00
0100 208-00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 0. 000 0.00
1, 700. 00000 2. 000 3, 400. 00
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0.00
38. 00000 0. 000 0. 00



CONTI D C17672R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17672R- Bl D ESTI MATE RUN 08/ 29/ 2011
PRQJECT: FBR 0241- 053 ESTI MATE NO 0005 16:12: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0110 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0115 208- 00206 Erosi on Control Supervisor 154. 000 84.000
DAY 23.000 1, 840. 00
80. 00000 107. 000 8, 560. 00
0120 209- 00600 Dust Palliative (Magnesi um Chlori de) 500. 000 0. 000
GAL 0. 000 0. 00
2. 00000 0. 000 0. 00
0125 210-00015 Reset End Section 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0130 210-00810 Reset Gound Sign 2.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0135 212-00007  Seeding (Native) (Hydraulic) 7. 400 0. 000
ACRE 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0140 212-00032 Soi | Condi tioni ng 7.400 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0. 00
0145 213-00011 Mil chi ng (Hydraulic) 7.400 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0150 213-00061 Mil ch Tacki fier 1, 480. 000 0. 000
LB 0. 000 0. 00
0. 10000 0. 000 0. 00
0155 216- 00041 Soi | Retention Blanket (Straw Coconut) 25, 354. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0160 250- 00010 *Environmental Health and Safety Managenent 1. 000 0. 500
LS 0. 500 2, 000. 00
4, 000. 00000 1. 000 4, 000. 00



CONTI D C17672R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17672R-BI D ESTI MATE RUN 08/ 29/ 2011
PRQJECT: FBR 0241- 053 ESTI MATE NO 0005 16:12: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0165 250- 00050 *Moni toring Techni ci an 100. 000 27.000
HOUR 0. 000 0. 00
95. 00000 27.000 2,565. 00
0170 250-00110 *Heal th and Safety O ficer 43. 000 43. 000
HOUR 0. 000 0. 00
125. 00000 43. 000 5, 375. 00
0175 304- 03005 Aggregate Base Course (C ass 3) 9, 189. 000 2,383. 000
cY 2,016. 000 32, 256. 00
16. 00000 4,399. 000 70, 384. 00
0180 304- 06007 Aggregate Base Course (C ass 6) 4, 249. 000 1, 106. 000
CY 0. 000 0. 00
30. 00000 1, 106. 000 33, 180. 00
0183 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 73.820 8, 858. 40
120. 00000 73.820 8, 858. 40
0185 403-34701 *Hot M x Asphalt (Gading SX) (75) 6, 803. 000 2,554. 810
TON 0. 000 0. 00
60. 00000 2,554. 810 153, 288. 60
0190 411-03352 *Asphal t Cement Perfornance G ade (PG 58-28) 408. 000 150. 070
TON 0. 000 0. 00
600. 00000 150. 070 90, 042. 00
0191 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 0. 000 0. 000
TON 0. 000 0. 00
600. 00000 0. 000 0. 00
0195 411-10255 *Enmul sified Asphalt (Sl ow Setting) 1, 414. 000 1, 250. 000
GAL 0. 000 0. 00
4. 50000 1, 250. 000 5, 625. 00
0200 420- 00103 Geotextile (Erosion Control) (dass 2) 1, 411. 000 446. 000
SY 0. 000 0. 00
3. 00000 446. 000 1, 338. 00
0202 506- 01020 Geogri d Reinforcenent Geogrid reinforcenent 1, 051. 000 1, 016. 000
SY 35. 000 210. 00
6. 00000 1, 051. 000 6, 306. 00



CONTI D Cl17672R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17672R-BI D ESTI MATE RUN 08/ 29/ 2011
PRQJECT: FBR 0241- 053 ESTI MATE NO 0005 16:12: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0205 507- 00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 14. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0210 601-01000 Concrete Cass B 9. 000 0. 000
CcY 0. 000 0. 00
630. 00000 0. 000 0. 00
0215 602-00000 *Rei nf orcing Steel 930. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
0220 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 8. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0.00
0220 MATERI AL ALLOMNCE 24 in RCP (CP) 2.320
LF 0. 000 0. 00
90. 00000 2.320 208. 80
0225 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 156. 000 120. 000
LF 0. 000 0. 00
100. 00000 120. 000 12, 000. 00
0225 MATERI AL ALLOMNCE 36 In RCP (CP) 18. 306
LF 0. 000 0. 00
100. 00000 18. 306 1, 830. 60
0230 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 121. 000 120. 000
LF 0. 000 0. 00
140. 00000 120. 000 16, 800. 00
0230 MATERI AL ALLOMNCE 48 In RCP (CP) 0. 669
LF 0. 000 0. 00
140. 00000 0. 669 93. 66
0235 603- 05036 36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0235 MATERI AL ALLOMANCE 36 I n RCES 0. 000
LF 0. 000 0. 00
830. 00000 0. 000 0.00



CONTI D Cl17672R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17672R-BI D ESTI MATE RUN 08/ 29/ 2011
PRQIECT: FBR 0241- 053 ESTI MATE NO 0005 16: 12: 25
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0240 603- 05048 48 I nch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0240 MATERI AL ALLOMNCE 48 | n RCES 0. 000
LF 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0245 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4, 834. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0250 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
890. 00000 0. 000 0. 00
0255 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
765. 20000 0. 000 0. 00
0260 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
990. 00000 0. 000 0. 00
0265 606-02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0270 607-00005 *End Post 8. 000 0. 000
EACH 0. 000 0. 00
189. 00000 0. 000 0. 00
0275 607-00010 *Corner and Line Brace Post 32. 000 0. 000
EACH 0. 000 0. 00
206. 00000 0. 000 0. 00
0280 607-01000 *Fence Barbed Wre with Metal Posts 11, 075. 000 0. 000
LF 0. 000 0. 00
1. 40000 0. 000 0. 00
0285 609-60011 *Curb Type 6 (Section M 4,117. 000 0. 000
LF 0. 000 0. 00

8. 00000 0. 000 0.00



CONTI D: Cl7672R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17672R-BI D ESTI MATE RUN 08/29/ 2011
PRQJECT: FBR 0241- 053 ESTI MATE NO. 0005 16:12: 25
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0290 612-00001 Del i neator (Type I) 15. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0.00
0295 612-00003 Delineator (Type I11) 15. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0300 613-07017 Pull Box (16"x14"x6") 4.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0305 614-00011 Sign Panel (Cass I) 26. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0.00
0310 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 42. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0.00
0315 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 5. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0.00
0320 615- 00050 Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0325 624-20301 Det our Drainage Pipe (dass 0) 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0330 624-23036 36 Inch Drainage Pipe (O ass 3) 136. 000 0. 000
LF 100. 000 9, 600. 00
96. 00000 100. 000 9, 600. 00
0335 624- 23060 60 I nch Drainage Pipe (O ass 3) 127. 000 0. 000
LF 120. 000 21, 600. 00
180. 00000 120. 000 21, 600. 00
0335 MATERI AL ALLOMANCE 60 I n Dranage Pipe (cl3) 127. 000
LF -120. 000 - 10, 446. 00
87. 05000 7.000 609. 35



CONTI D C17672R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17672R-BI D ESTI MATE RUN 08/ 29/ 2011
PRQJECT: FBR 0241- 053 ESTI MATE NO 0005 16:12: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0340 625- 00000 *Construction Surveying 1. 000 0. 600
LS 0. 050 1, 500. 00
30, 000. 00000 0. 650 19, 500. 00
0345 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 157, 400. 00
393, 500. 00000 1. 000 393, 500. 00
0350 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
6, 000. 00000 0. 500 3, 000. 00
0355 627-00005 *Epoxy Pavenent Mar ki ng 134. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0360 627-00011 *Pavenent Marking Paint (Waterborne) 112. 000 46. 000
GAL 2.000 100. 00
50. 00000 48. 000 2,400. 00
0365 629-01002  *Survey Monunent (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0370 630-00000  *Fl aggi ng 3, 000. 000 1, 502. 500
HOUR 928. 000 20, 416. 00
22. 00000 2,430. 500 53, 471. 00
0375 630- 00007 *Traffic Control Inspection 65. 000 30. 000
DAY 8. 000 600. 00
75. 00000 38. 000 2, 850. 00
0380 630- 00012 *Traffic Control Management 154. 000 68. 000
DAY 23. 000 10, 350. 00
450. 00000 91. 000 40, 950. 00
0385 630- 80002 *Fl ashi ng Beacon (Sol ar) 9. 000 4. 000
EACH 0. 000 0. 00
890. 00000 4. 000 3, 560. 00
0390 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 3. 000
EACH 0. 000 0. 00
175. 00000 3. 000 525. 00



CONTI D C17672R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 17672R- Bl D ESTI MATE RUN 08/ 29/ 2011
PRQJECT: FBR 0241- 053 ESTI MATE NO 0005 16:12: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0395 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 7.000
EACH 1. 000 47.00
47. 00000 8. 000 376. 00
0400 630-80342 *Construction Traffic Sign (Panel Size B) 45. 000 19. 500
EACH 3. 000 144.00
48. 00000 22.500 1, 080. 00
0405 630- 80343 *Construction Traffic Sign (Panel Size O 12. 000 5. 000
EACH 0. 000 0. 00
49. 00000 5. 000 245. 00
0410 630-80344 *Construction Traffic Sign (Special) 54. 000 27.000
SF 0. 000 0. 00
17. 00000 27.000 459. 00
0415 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
7, 800. 00000 1. 000 7, 800. 00
0420 630- 80360 *Drum Channel i zi ng Devi ce 58. 000 28. 000
EACH 0. 000 0. 00
23. 00000 28. 000 644. 00
0425 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 2.000 1. 000
EACH 0. 000 0. 00
30. 00000 1. 000 30. 00
0430 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 5. 000
EACH 0. 000 0. 00
31. 00000 5. 000 155. 00
0435 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0440 630-80370 Concrete Barrier (Tenporary) 3, 800. 000 1, 832. 000
LF 0. 000 0. 00
30. 00000 1, 832. 000 54, 960. 00
0445 630- 80380 *Traffic Cone 120. 000 60. 000
EACH 0. 000 0. 00
6. 00000 60. 000 360. 00



CONTI D C17672R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17672R-BI D ESTI MATE RUN 08/ 29/ 2011
PRQIECT: FBR 0241- 053 ESTI MATE NO 0005 16:12: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0450 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
2,400. 00000 1. 000 2,400. 00
0455 630- 86810 Traffic Signal (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0460 700-70010 F/ A M nor Contract Revisions 213, 003. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70011 F/ A Partnering 7, 000. 000 2,500. 000
FA 0. 000 0. 00
1. 00000 2,500. 000 2,500. 00
0470 700-70012 F/ A Asphal t Pavenent |ncentive 18, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70016 F/ A Fuel Cost Adj ustnent 56, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70018 F/ A Roadway Snoot hness | ncentive 13, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 0. 000
FA 25,994. 790 25,994.79
1. 00000 25,994. 790 25,994.79
0490 700-70023 F/ A On- The-Job Trai nee 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,091,891.20 % 459, 816.39$ 1,558, 356. 94




CONTI D Cl17672R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17672R-BI D ESTI MATE RUN 08/ 29/ 2011
PRQIECT: FBR 0241- 053 ESTI MATE NO 0005 16: 12: 25
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 Structures (G11-G

0500 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0505 206- 00000 Structure Excavation 1, 517. 000 1,517. 000
(924 0. 000 0.00
7.00000 1, 517. 000 10, 619. 00
0510 206-00065 *Structure Backfill (FlowFill) 968. 000 169. 000
cY 778. 000 89, 470. 00
115. 00000 947. 000 108, 905. 00
0515 206-00100 *Structure Backfill (O ass 1) 10, 516. 000 2,770. 000
cY 7,293. 000 175, 032. 00
24. 00000 10, 063. 000 241, 512. 00
0520 206-00200 Structure Backfill (dass 2) 62. 000 24.000
CcY 0. 000 0. 00
25. 00000 24.000 600. 00
0525 206- 00360 *Mechani cal Rei nforcenent of Soil 8, 976. 000 2, 396. 000
cY 6, 132. 000 61, 320. 00
10. 00000 8, 528. 000 85, 280. 00
0530 403-34701  *Hot Mx Asphalt (Grading SX) (75) 128. 000 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0. 00
0535 411- 03352 *Asphal t Cement Perfornance G ade (PG 58-28) 8. 000 0. 000
TON 0. 000 0. 00
600. 00000 0. 000 0. 00
0536 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 0. 000 0. 000
TON 0. 000 0. 00
600. 00000 0. 000 0. 00
0540 420-00000 *Ceonenbr ane 2,151. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0.00
0545 502- 00100 *Drilling Hole to Facilitate Pile Driving 540. 000 540. 000
LF 0. 000 0. 00

45. 00000 540. 000 24, 300. 00



CONTI D Cl17672R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 17672R-BI D ESTI MATE RUN 08/ 29/ 2011
PRQIECT: FBR 0241- 053 ESTI MATE NO 0005 16: 12: 25
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 Structures (G11-G

0550 502- 00460 *Pile Tip 30. 000 30. 000
EACH 0. 000 0. 00
235. 00000 30. 000 7, 050. 00
0555 502-11489 *Steel Piling (HP 14x89) 2,370. 000 2,370. 000
LF 0. 000 0. 00
58. 00000 2,370. 000 137, 460. 00
0555 MATERI AL ALLOMANCE H Pil e stockpile 0. 000
LF 0. 000 0. 00
40. 63000 0. 000 0. 00
0557 502-11489 *Steel Piling (HP 14x89) Piling CQut-Ofs Paid at 20% 62. 000 62. 000
| ess
LF 0. 000 0. 00
46. 40000 62. 000 2,876. 80
0560 504-04410 *Bl ock Faci ng 10, 394. 000 2,802. 000
SF 7,073. 000 120, 241. 00
17. 00000 9, 875. 000 167, 875. 00
0565 515-00120 *Wat er proof i ng (Menbr ane) 787. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0570 518-00112 Waterstop (12 Inch) 321. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0575 518-03000 Sawi ng and Seal i ng Bridge Joint 154. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0580 601- 03040 *Concrete O ass D (Bridge) 829. 000 426. 000
cY 72.000 50, 400. 00
700. 00000 498. 000 348, 600. 00
0583 602- 00000 Reinforcing Steel Extra girder steel 1, 262. 000 1,262. 000
LB 0. 000 0. 00
0. 97969 1, 262. 000 1, 236. 37
0585 602-00020 *Rei nforcing Steel (Epoxy Coated) 99, 681. 000 49, 613. 000
LB 476. 000 380. 80

0. 80000 50, 089. 000 40, 071. 20



CONTI D C17672R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 17672R-BI D ESTI MATE RUN 08/ 29/ 2011
PRQJECT: FBR 0241- 053 ESTI MATE NO 0005 16:12: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NOO300 Structures (G11-G
0590 606- 10705 *Bridge Rail Type 7 (Special) 354. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0595 607-53197 *Fence Chain Link (Special) (96 Inch) 354. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0600 613-01200 2 Inch Eectrical Conduit (Plastic) 708. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0605 618-01994 Prestressed Concrete Box (Depth 32" Through 48") 5, 328. 000 0. 000
SF 5, 328. 000 255, 744. 00
48. 00000 5, 328. 000 255, 744. 00
0605 MATERI AL ALLOMNCE G rders 5, 328. 000
SF -5, 328. 000 -177,049. 44
33. 23000 0. 000 0. 00
0607 625-00001 *Construction Surveying (Hourly) EXTRA SETTLEMENT 100. 000 22.500
MONI TORI NG SURVEY
HOUR 20. 000 2, 000. 00
100. 00000 42. 500 4, 250. 00
0610 625-00015 *Settlenment Instrunmentation 1.000 0. 300
LS 0. 300 2,070. 00
6, 900. 00000 0. 600 4, 140. 00

CAT NO0450

0615 620-00002

0620 620-00012

0625 620-00020

CAT 0300 CURRENT AMI $ 1, 897,564.97 $ 579, 608.36 % 1,500,519. 37
Construction Engineering Bid itens BE
Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0450 CURRENT AMI  $ 35, 000. 00 $ 0.00$ 35, 000. 00
PRQJECT TOTAL CURRENT AMI $ 5,024,456.17 $ 1,039,424.75$% 3,093, 876. 31



